

TANGGAL

PT PEMBANGKITAN JAWA BALI SERVICES

JASA KALIBRASI PERALATAN INSTRUMEN UNIT 1 PLTU ASAM-ASAM

PT PLN (PERSERO) UIKL KALIMANTAN UPK ASAM - ASAM

TAHUN 2019

LAPORAN PROGRES PEKERJAAN

| HARI KE | -17 hari dari 45 hari |
|---------|-----------------------|

19 Juli 2019

| HARI KE -17 hari dari 45 hari | | | | |
|------------------------------------|-------------------|-------------|---|--|
| ITEM PEKERJAAN | BOBOT | KETERANGAN | KURVA S | |
| | RENCANA REALISASI | STATUS DATE | KOKVA O | |
| Start Pekerjaan | 0.00% 0.00% | Belum Mulai | KURVA S | |
| Boiler | 0.00% 0.00% | Belum Mulai | | |
| Transmitter Boiler | 0.00% 0.00% | Belum Mulai | Rencana Realisasi | |
| Motor Valve | 0.00% 0.00% | Belum Mulai | | |
| Thermocouple with transmitter | 0.00% 0.00% | Belum Mulai | | |
| PRESSURE GAUGE | 0.00% 0.00% | Belum Mulai | 90 | |
| TEMPERATURE GAUGE | 0.00% 0.00% | Belum Mulai | | |
| IGNITOR | 0.00% 0.00% | Belum Mulai | | |
| IGNITOR GUN | 0.00% 0.00% | Belum Mulai | 80 | |
| Solenoid Valve | 0.00% 0.00% | Belum Mulai | | |
| TEMPERATURE SWITCH | 0.00% 0.00% | Belum Mulai | 70 | |
| TEMPERATURE TRANDUCER PANNEL (TTP) | 0.00% 0.00% | Belum Mulai | | |
| COAL FEEDER | 0.00% 0.00% | Belum Mulai | / | |
| SHOCK VIBRATING SWITCH | 0.00% 0.00% | Belum Mulai | 60 | |
| COAL BUNKER | 0.00% 0.00% | Belum Mulai | * | |
| CONTROL VALVE BOILER | 0.00% 0.00% | Belum Mulai | g 50 | |
| CONTROL DAMPER BOILER | 0.00% 0.00% | Belum Mulai | | |
| Turbine | 0.00% 0.00% | Belum Mulai | | |
| DP Transmitter Turbin | 0.00% 0.00% | Belum Mulai | 40 | |
| LEVEL TRANSMITTER | 0.00% 0.00% | Belum Mulai | | |
| Motor Valve | 0.00% 0.00% | Belum Mulai | 30 | |
| Thermocouple & RTD | 0.00% 0.00% | Belum Mulai | | |
| PRESSURE GAUGE | 0.00% 0.00% | Belum Mulai | | |
| Solenoid Valve | 0.00% 0.00% | Belum Mulai | 20 | |
| PRESSURE SWITCH | 0.00% 0.00% | Belum Mulai | | |
| LEVEL SWITCH | 0.00% 0.00% | Belum Mulai | 10 | |
| BFP | 0.00% 0.00% | Belum Mulai | | |
| CONTROL VALVE TURBIN | 0.00% 0.00% | Belum Mulai | | |
| Common | 0.00% 0.00% | Belum Mulai | | |
| OXYGEN ANALYZER | 0.00% 0.00% | Belum Mulai | א ארארא אי אי פרפרפרפרפרפרפרפרפרפרפרפרפראי אי אי אראראראראראראראראראראראראראראר | |
| FLAME SCANNER | 0.00% 0.00% | Belum Mulai | Hari Ke | |
| TOTAL | 0.00% 0.00% | | | |

| INFORMASI PROGRESS | | |
|--------------------|------|--|
| RENCANA | 0.00 | |
| REALISASI | 0.00 | |
| ON SCHEDULE | 0.00 | |

MENGETAHUI

PT PLN (PERSERO) UIKL KALIMANTAN UPK ASAM - ASAM

()

MANAJER PROYEK PT PJB SERVICES

RENDAL PROYEK PT PJB SERVICES



PT PEMBANGKITAN JAWA BALI SERVICES

JASA KALIBRASI PERALATAN INSTRUMEN UNIT 1 PLTU ASAM-ASAM

PT PLN (PERSERO) UIKL KALIMANTAN UPK ASAM - ASAM



LAPORAN PROGRES PEKERJAAN

TANGGAL 19 Juli 2019
HARI KE -17 hari dari 45 hari

| ITEM PEKERJAAN | PRO | PROGRESS KETERAN | | IGAN | |
|------------------------------------|---------|------------------|-------------|-------|---------------------------------------|
| | RENCANA | REALISASI | STATUS | GAP | CATATAN LEADING DAN LAGGING PEKERJAAN |
| Start Pekerjaan | 0.00% | 0.00% | On Schedule | 0.00% | |
| Boiler | 0.00% | 0.00% | On Schedule | 0.00% | |
| Transmitter Boiler | 0.00% | 0.00% | On Schedule | 0.00% | |
| Motor Valve | 0.00% | 0.00% | On Schedule | 0.00% | |
| Thermocouple with transmitter | 0.00% | 0.00% | On Schedule | 0.00% | |
| PRESSURE GAUGE | 0.00% | 0.00% | On Schedule | 0.00% | |
| TEMPERATURE GAUGE | 0.00% | 0.00% | On Schedule | 0.00% | |
| IGNITOR | 0.00% | 0.00% | On Schedule | 0.00% | |
| IGNITOR GUN | 0.00% | 0.00% | On Schedule | 0.00% | |
| Solenoid Valve | 0.00% | 0.00% | On Schedule | 0.00% | |
| TEMPERATURE SWITCH | 0.00% | 0.00% | On Schedule | 0.00% | |
| TEMPERATURE TRANDUCER PANNEL (TTP) | 0.00% | 0.00% | On Schedule | 0.00% | |
| COAL FEEDER | 0.00% | 0.00% | On Schedule | 0.00% | |
| SHOCK VIBRATING SWITCH | 0.00% | 0.00% | On Schedule | 0.00% | |
| COAL BUNKER | 0.00% | 0.00% | On Schedule | 0.00% | |
| CONTROL VALVE BOILER | 0.00% | 0.00% | On Schedule | 0.00% | |
| CONTROL DAMPER BOILER | 0.00% | 0.00% | On Schedule | 0.00% | |
| Turbine | 0.00% | 0.00% | On Schedule | 0.00% | |
| DP Transmitter Turbin | 0.00% | 0.00% | On Schedule | 0.00% | |
| LEVEL TRANSMITTER | 0.00% | 0.00% | On Schedule | 0.00% | |
| Motor Valve | 0.00% | 0.00% | On Schedule | 0.00% | |
| Thermocouple & RTD | 0.00% | 0.00% | On Schedule | 0.00% | |
| PRESSURE GAUGE | 0.00% | 0.00% | On Schedule | 0.00% | |
| Solenoid Valve | 0.00% | 0.00% | On Schedule | 0.00% | |
| PRESSURE SWITCH | 0.00% | 0.00% | On Schedule | 0.00% | |
| LEVEL SWITCH | 0.00% | 0.00% | On Schedule | 0.00% | |
| BFP | 0.00% | 0.00% | On Schedule | 0.00% | |
| CONTROL VALVE TURBIN | 0.00% | 0.00% | On Schedule | 0.00% | |
| Common | 0.00% | 0.00% | On Schedule | 0.00% | |
| OXYGEN ANALYZER | 0.00% | 0.00% | On Schedule | 0.00% | |
| FLAME SCANNER | 0.00% | 0.00% | On Schedule | 0.00% | |

MENGETAHUI

PT PLN (PERSERO) UIKL KALIMANTAN UPK ASAM - ASAM

()

MANAJER PROYEK PT PJB SERVICES RENDAL PROYEK PT PJB SERVICES

()